Sl No	Submitted By	Submitted Date
1	Data Team	10-Feb-26
2	Data Team	12-Feb-26
3	ML Team	18-Feb-26
4	ML Team	24-Feb-26
5	ML Team	02-Mar-26
6	Frontend Team	10-Mar-26
7	Frontend Team	16-Mar-26
8	Platform Team	23-Mar-26
9	Platform Team	25-Mar-26
10	ML Team	05-Mar-26

Description	Detected Sprint
Incomplete collection of historical email datasets from primary sources	Sprint 1
Preprocessing script failed to normalize text for non-standard signatures	Sprint 1
Category classification model showing low recall for 'complaints' category	Sprint 2
NLP model confidence scores below threshold for multi-class classification	Sprint 2
Urgency prediction module incorrectly tagging technical requests as 'low' urgency	Sprint 3
Real-time dashboard latency exceeds 5 seconds for new email events	Sprint 4
Dashboard category filters returning null results for 'feedback' selection	Sprint 4
API integration timeout when processing emails with large attachments	Sprint 5
Live Streamlit deployment crashing under concurrent user stress tests	Sprint 5
Stopwords removal script stripping essential domain-specific keywords	Sprint 3

Assigned To	Type Of Defect
Data Team	Logical
Data Team	Standards
ML Team	Logical
ML Team	Logical
ML Team	Logical
Frontend Team	User Interface
Frontend Team	User Interface
Platform Team	User Interface
Platform Team	Maintainability
ML Team	Standards

Action Taken
Re-fetched data from alternative enterprise email repositories
Updated regex patterns to include international signature formats
Tested multiple models (Logistic Regression vs. Random Forest) to find better fit
Optimized hyperparameters and augmented training data for minority classes
Integrated rule-based keywords with the ML classification logic
Optimized WebSocket connection and reduced frontend state update frequency
Debugged UI filtering logic and synchronized state with API response
Configured asynchronous processing for email attachments in the cloud
Optimized in-memory model cache and upgraded instance resource limits
Curated a custom stopwords exclusion list for enterprise domain jargon

Action Taken Date	Status(Open/Closed)	Remarks
14-Feb-26	Closed	Validated during Sprint 1 review
15-Feb-26	Closed	Accuracy improved for noise removal
21-Feb-26	Closed	Final model achieved > 85% recall
28-Feb-26	Closed	Confidence scores reached target > 90%
07-Mar-26	Closed	Urgency tags now match business rules
14-Mar-26	Closed	Latency reduced to < 1 second
21-Mar-26	Closed	Filters verified as working correctly
28-Mar-26	Closed	Connection stable for all sizes
30-Mar-26	Closed	System stable in production
08-Mar-26	Closed	Improved context retention in modeling